Print Date: 10/07/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNP277

Contractor: Hoover, Inc.
Contractor's PO Box 400
Address: Lavergne, TN 37086

Estimate Number: 0006

Estimate Type: Progress

Contract Location: Construction on a S.1.A. route serving Nissan North America

Counties: RUTHERFORD

Project(s): 75951-3597-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date

$541,664.51
$0.00
$541,664.51
$-767.25
$0.00
$540,897.26

Previous to Date

$538,335.89
$0.00
$538,335.89
$-2,367.25
$0.00
$535,968.64

This Estimate
$3,328.62
$0.00
$3,328.62
$1,600.00
$0.00
4,928.62

Pay Period: 9/1/2016

Allowed:
Charged:

Elapsed Calendar Days:
Percent Time:

Percent Complete($):
Percent Behind:

Let:
Awarded:
Contract Executed:
Date Notice to Proceed:
Work Began:
To Be Completed:
Substantial Work Complete:
Accepted:

Current Contract:
Original Contract:

to 09/30/2016

Time
218.0 Days
218.0 Days
218.0 Days

100.00 9%

97.71 %
229 %

Dates
12/04/2015

12/10/2015
01/06/2016
01/27/2016
03/14/2016
08/31/2016

Amounts

$559,113.85
$559,113.85
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Print Date:
JJ07919

10/07/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

75951-3597-04 100.00 N/A 4,928.62 The grading, drainage and paving on a S.I.A. route serving N
Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES  Bid: 1.000 Unit Price: $15,000.000
AND GRADES This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $15,000.000
75951-3597-04 0100 9015 105-03 DOLL RAILROAD FLAGGING (DEDUCT) Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9016 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $420.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9013 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9013 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -285.990 Adj Total: -285.990
75951-3597-04 0100 9014 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9014 ADJUSTMENT Bituminous Adjustment (BITM) Adj This Est 0.000 Adj This Est 0.000
Adj Total: -4,737.620 Adj Total: -4,737.620

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $5,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $5,000.000
75951-3597-04 0100 0030 202-01 LS REMOVAL OF STRUCTURES AND Bid: 1.000 Unit Price: $2,000.000
OBSTRUCTIONS This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $2,000.000
75951-3597-04 0100 0040 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 3,300.000 Unit Price: $20.000
(UNCLASSIFIED) This Est: 0.000 This Est: $0.000
Total: 2,758.270 Total: $55,165.400
75951-3597-04 0100 9000 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $30.000
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9001 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 483.660 Total: $14,509.800
75951-3597-04 0100 0050 203-06 M.G. WATER Bid: 22.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0060 209-05 C.Y. SEDIMENT REMOVAL Bid: 70.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0070  209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,450.000 Unit Price: $2.000
(WITHOUT BACKING) This Est: 0.000 This Est: $0.000
Total: 713.000 Total: $1,426.000
75951-3597-04 0100 0080  209-08.07 EACH ROCK CHECK DAM PER Bid: 2.000 Unit Price: $650.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0090  209-09.43 EACH CURB INLET PROTECTION (TYPE Bid: 1.000 Unit Price: $150.000
4) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0100  209-40.33 EACH CATCH BASIN PROTECTION Bid: 3.000 Unit Price: $150.000
(TYPED) This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $150.000
75951-3597-04 0100 0110  303-01  TON MINERAL AGGREGATE, TYPEA  Bid: 2,589.000 Unit Price: $18.000
BASE, GRADING D This Est: 22.090 This Est: $397.620
Total: 2,398.630 Total: $43,175.340
75951-3597-04 0100 0120 303-01.03 TON GRANULAR BACKFILL (RETAININt Bid: 26.000 Unit Price: $25.000
WALLS) This Est: 0.000 This Est: $0.000
Total: 21.940 Total: $548.500
75951-3597-04 0100 0130 303-10.01 TON MINERAL AGGREGATE (SIZE 57) Bid: 240.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0140 303-10.03 TON MINERAL AGGREGATE (SIZE 68) Bid: 20.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 22.230 Total: $555.750
75951-3597-04 0100 0150 307-01.01  TON ASPHALT CONCRETE MIX Bid: 867.000 Unit Price: $50.000
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.000
Total: 714.920 Total: $35,746.000
75951-3597-04 0100 0160 307-01.08 TON ASPHALT CONCRETE MIX Bid: 474.000 Unit Price: $60.000
(PG64-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.000
B-M2 Total: 479.100 Total: $28,746.000
75951-3597-04 0100 9002 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.000
CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9002 ADJUSTMENT 307 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -1,306.640 Adj Total: -1,306.640
75951-3597-04 0100 9003 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9003 ADJUSTMENT 307 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 618.000 Adj Total: 618.000
75951-3597-04 0100 9004 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0170  402-01  TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $500.000
PRIME COAT (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0180  402-02 TON AGGREGATE FOR COVER Bid: 28.000 Unit Price: $25.000
MATERIAL (PC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0190  403-01  TON BITUMINOUS MATERIAL FOR Bid: 2.600 Unit Price: $500.000
TACK COAT (TC) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9005 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9006  407-09 DOLL ASPHALT CEMENT CONTENT &  Bid: 0.000 Unit Price: $1.000
GRADATION DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0200  407-20.05 L.F. SAW CUTTING ASPHALT Bid: 150.000 Unit Price: $2.000
PAVEMENT This Est: 0.000 This Est: $0.000
Total: 282.000 Total: $564.000
75951-3597-04 0100 0210 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 286.000 Unit Price: $85.000
This Est: 0.000 This Est: $0.000
Total: 338.050 Total: $28,734.250

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 9007 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.000
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9007 ADJUSTMENT 411 AC Content Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -230.490 Adj Total: -230.490
75951-3597-04 0100 9008 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.000
DEDUCTION This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9009 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.000
PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
0100 9009 ADJUSTMENT 411 Anti-Strip Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 289.500 Adj Total: 289.500
75951-3597-04 0100 9010 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.000
AGENT PAYMENT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0220 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 19.000 Unit Price: $700.000
This Est: -4.650 This Est: $-3,255.000
Total: 19.830 Total: $13,881.000
75951-3597-04 0100 0230 604-01.20 L.F. BOX TUBE SAFETY RAIL Bid: 94.000 Unit Price: $50.000
This Est: 0.000 This Est: $0.000
Total: 96.000 Total: $4,800.000

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0240 607-02.02 L.F. 15" CONCRETE PIPE Bid: 267.000 Unit Price: $55.000
CULVERT(CLASS IlI) This Est: 0.000 This Est: $0.000
Total: 257.100 Total: $14,140.500
0100 0240 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
75951-3597-04 0100 0250 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 329.000 Unit Price: $55.000
(CLASS 1) This Est: 0.000 This Est: $0.000
Total: 286.400 Total: $15,752.000
0100 0250 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
75951-3597-04 0100 0260 611-07.30 EACH 15IN ENDWALL (SIDE DRAIN) Bid: 2.000 Unit Price: $1,300.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,600.000
75951-3597-04 0100 0270 611-07.54 EACH 18IN ENDWALL (CROSS DRAIN) Bid: 2.000 Unit Price: $1,300.000
31 This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,600.000
0100 0270 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000
75951-3597-04 0100 0280 611-12.01 EACH CATCH BASINS, TYPE 12,0' - 4' Bid: 1.000 Unit Price: $2,300.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0290 611-42.01 EACH CATCH BASINS, TYPE 42, 0' - 4' Bid: 2.000 Unit Price: $2,300.000
DEPTH This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $4,600.000
75951-3597-04 0100 0300 702-01 C.Y. CONCRETE CURB Bid: 5.000 Unit Price: $400.000
This Est: 4.650 This Est: $1,860.000
Total: 7.220 Total: $2,888.000
75951-3597-04 0100 0310 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 24.000 Unit Price: $300.000
GUTTER This Est: 0.000 This Est: $0.000
Total: 25.300 Total: $7,590.000
75951-3597-04 0100 0320 709-05.05 TON MACHINED RIP-RAP (CLASS A-3)  Bid: 160.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0330 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 60.000 Unit Price: $25.000
This Est: 0.000 This Est: $0.000
Total: 824.650 Total: $20,616.250
75951-3597-04 0100 0340 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $10,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $10,000.000
75951-3597-04 0100 0350 712-04.01 EACH FLEXIBLE DRUMS Bid: 47.000 Unit Price: $12.000
(CHANNELIZING) This Est: 0.000 This Est: $0.000
Total: 42.000 Total: $504.000

RR004
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75951-3597-04 0100 0360 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 5.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 10.000 Total: $80.000
75951-3597-04 0100 0370 712-05.03 EACH WARNING LIGHTS (TYPE C) Bid: 26.000 Unit Price: $8.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0380 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 371.000 Unit Price: $5.000
This Est: 0.000 This Est: $0.000
Total: 538.500 Total: $2,692.500
75951-3597-04 0100 0390 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 160.000 Unit Price: $10.000
1) This Est: 0.000 This Est: $0.000
Total: 84.000 Total: $840.000
75951-3597-04 0100 0400 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,200.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,400.000
75951-3597-04 0100 0410 713-16.09 EACH RAILROAD ADVANCE WARNING Bid: 2.000 Unit Price: $120.000
SIGN AND SUPPORT This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0420 713-16.20 EACH SIGNS (DESCRIPTION)/(R1-1) Bid: 2.000 Unit Price: $120.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $240.000

RR004
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Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0100 0430 713-16.21 EACH SIGNS (DESCRIPTION)/(R8-8) Bid: 2.000 Unit Price: $120.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $240.000
75951-3597-04 0100 0440 713-16.22 EACH SIGNS (DESCRIPTION)/(W10-1) Bid: 2.000 Unit Price: $120.000
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $240.000
75951-3597-04 0100 0450 716-02.04 S.Y. PLASTIC PAVEMENT Bid: 35.000 Unit Price: $26.000
MARKING(CHANNELIZATION This Est: 30.200 This Est: $785.200
STRIPING) Total: 30.200 Total: $785.200
75951-3597-04 0100 0460 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 94.000 Unit Price: $13.000
(STOP LINE) This Est: 50.000 This Est: $650.000
Total: 50.000 Total: $650.000
75951-3597-04 0100 0470 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 4.000 Unit Price: $150.000
(TURN LANE ARROW) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $600.000
0100 0470 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4.000 Adj This Est 600.000
Adj Total: 0.000 Adj Total: 0.000
75951-3597-04 0100 0480 716-03.02 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $500.000
MARKING (RXR) This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $1,000.000
0100 0480 ADJUSTMENT Test Report Payment Adjustment Adj This Est 2.000 Adj This Est 1,000.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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75951-3597-04 0100 0490 716-04.03 L.F. PLASTIC PAVEMENT MARKING Bid: 40.000 Unit Price: $3.000
(4" DOTTED LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0500 716-05.01 L.M. PAINTED PAVEMENT MARKING Bid: 0.300 Unit Price: $5,000.000
(4" LINE) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0510 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 0.900 Unit Price: $3,300.000
(60 mil) (4IN LINE) This Est: 0.876 This Est: $2,890.800
Total: 0.876 Total: $2,890.800
75951-3597-04 0100 0520 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $45,000.000
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $45,000.000
75951-3597-04 0100 0530 740-10.03 S.Y. GEOTEXTILE (TYPE Ill)(EROSION  Bid: 180.000 Unit Price: $3.500
CONTROL) This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0540 740-11.01  L.F. TEMPORARY SEDIMENT TUBE Bid: 20.000 Unit Price: $5.000
8IN (DESCRIPTION)/(8 INCH) This Est: 0.000 This Est: $0.000
Total: 40.000 Total: $200.000
0100 0540 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: 0.000 Adj Total: 0.000

RR004
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75951-3597-04 0900 0580 790-07.07 EACH POLE 60FT CLASS H1 METAL Bid: 5.000 Unit Price: $6,099.940
This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $30,499.700
75951-3597-04 0900 0590 790-21.09 EACH 1PH PRIMARY TAP 15KV Bid: 1.000 Unit Price: $494.440
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $494.440
75951-3597-04 0900 0600 790-25.01 EACH 3PH CROSSARM SGL 15KV Bid: 3.000 Unit Price: $1,816.650
This Est: 0.000 This Est: $0.000
Total: 3.000 Total: $5,449.950
75951-3597-04 0900 0610 790-25.21 EACH 3PH CROSSARM DEADEND SGL Bid: 2.000 Unit Price: $1,927.760
15KV This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $3,855.520
75951-3597-04 0900 0620 790-25.23 EACH 3PH CROSSARM DDE 15KV Bid: 4.000 Unit Price: $5,716.610
This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $22,866.440
75951-3597-04 0900 0630 790-30.06 L.F. SECONDARY CONDUCTOR 6 AL Bid: 471.000 Unit Price: $4.280
DUPLEX This Est: 0.000 This Est: $0.000
Total: 471.000 Total: $2,015.880
75951-3597-04 0900 0640 790-30.11 L.F. SECONDARY CONDUCTOR 6 AL Bid: 20.000 Unit Price: $6.300
TRIPLEX This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $126.000

RR004
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75951-3597-04 0900 0650 790-31.02 EACH SERVICE ASSEMBLY-POLE TYPE Bid: 7.000 Unit Price: $200.000
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $1,400.000
75951-3597-04 0900 0660 790-32.01 EACH DOWN GUY - THROUGH BOLT Bid: 17.000 Unit Price: $377.770
TYPE This Est: 0.000 This Est: $0.000
Total: 14.000 Total: $5,288.780
75951-3597-04 0900 0670 790-40.03 L.F. OH COND 1/0 6/1 ACSR RAVEN Bid: 20.000 Unit Price: $4.420
This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $88.400
75951-3597-04 0900 0680 790-40.05 L.F. OH COND 3/0 6/1 ACSR PIGEON Bid: 20.000 Unit Price: $4.890
This Est: 0.000 This Est: $0.000
Total: 20.000 Total: $97.800
75951-3597-04 0900 0690 790-40.42 L.F. OH COND 336.4 19 AAC TULIP Bid: 646.000 Unit Price: $6.230
This Est: 0.000 This Est: $0.000
Total: 646.000 Total: $4,024.580
75951-3597-04 0900 0700 790-40.49 L.F. OH COND 795 37 AAC ARBUTUS Bid: 1,938.000 Unit Price: $7.520
This Est: 0.000 This Est: $0.000
Total: 1,938.000 Total: $14,573.760
75951-3597-04 0900 0710 790-46.01 EACH 1PH TRANSFORMER Bid: 2.000 Unit Price: $1,049.990
This Est: 0.000 This Est: $0.000
Total: 2.000 Total: $2,099.980
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
75951-3597-04 0900 0720 790-58.03 EACH CUTOUT KNIFE SWITCH, SNGL Bid: 4.000 Unit Price: $1,022.210
LOADBREAK 15KV This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $5,111.050
75951-3597-04 0900 0730 790-58.06 EACH GOAB SWITCH 15KV Bid: 1.000 Unit Price: $15,377.620
This Est: 0.000 This Est: $0.000
Total: 1.000 Total: $15,377.620
75951-3597-04 0900 0740 790-70.20 EACH STREET LIGHT (DESCRIPTION)/ Bid: 4.000 Unit Price: $1,361.100
(DESCRIPTION) This Est: 0.000 This Est: $0.000
Total: 4.000 Total: $5,444.400
75951-3597-04 0900 0750 790-72.01 EACH ANCHOR POWER SCREW Bid: 9.000 Unit Price: $927.770
This Est: 0.000 This Est: $0.000
Total: 7.000 Total: $6,494.390
75951-3597-04 0900 0760 790-98.01 L.F. REMOVE WIRE Bid: 2,482.000 Unit Price: $2.530
This Est: 0.000 This Est: $0.000
Total: 2,482.000 Total: $6,279.460
75951-3597-04 0900 0770 790-98.02 EACH REMOVE POLES Bid: 5.000 Unit Price: $561.110
This Est: 0.000 This Est: $0.000
Total: 5.000 Total: $2,805.550
75951-3597-04 0900 0780 790-98.03 EACH REMOVE FRAMING/ASSOCIATED Bid: 41.000 Unit Price: $561.110
APPARATUS This Est: 0.000 This Est: $0.000
Total: 41.000 Total: $23,005.510
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75951-3597-04 0100 0550 801-01 UNIT SEEDING (WITH MULCH) Bid: 29.000 Unit Price: $30.000
This Est: 0.000 This Est: $0.000
Total: 13.950 Total: $418.500
0100 0550 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -13.950 Adj Total: -418.500
75951-3597-04 0100 0560 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 23.000 Unit Price: $25.000
MULCH) This Est: 0.000 This Est: $0.000
Total: 13.950 Total: $348.750
0100 0560 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.000
Adj Total: -13.950 Adj Total: -348.750
75951-3597-04 0100 9011 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 0.000 Unit Price: $13.500
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 0570 801-03 M.G. WATER (SEEDING & SODDING) Bid: 5.000 Unit Price: $100.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
75951-3597-04 0100 9012 801-06 UNIT MULCH Bid: 0.000 Unit Price: $18.000
This Est: 0.000 This Est: $0.000
Total: 0.000 Total: $0.000
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